Task	2004															
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
Develop Scope of Work																
1- Scan the Environment																
Develop GIS database																
Organize Demographic and Economic Information																
Organize Land Development and Traffic Information																
Inventory Local Historic and Cultural Resources																
Deliverable - Summary #1 - Current Conditions and Trends (Town Profile)																
Deliverable - GIS Resource Maps																
2- Establish Vision, Goals, Objectives																
Visioning Workshops																
Town-wide Mail Survey																
Interviews, Meetings and Focus Groups																
Community Image Preference Survey Option																
Draft Vision and Identify Issues																
Develop Goals and Strategies																
Deliverable - Summary #2-SWOT, Public Input, Draft Vision and Goals																
3- Develop Recommendations																
Review Local Laws																
Analyze GIS data (Environmental Constraints, Build-out Analysis)																
Develop Recommendations and Strategies																
Public Information Meeting(s)																
Deliverable - Summary #3-Strategies and Recommendations																
Deliverable - Alternative Land Use Maps																
4- Develop Full Draft Plan																
Combine and Organize all previous work into a Draft Plan																
Public Hearing on the Draft Plan by Committee																
5- Facilitate Adoption of the Plan																
County and SEQR Review																
Public Hearing by the Town																
Adoption by the Town																